R Project 2787

LBNL
The Molecular Foundry

Week Starting 5-16-2005

Rolling Schedule

ID |Task Name Duration | Resource Start Finish |May 15,'05 |May 22,'05 |May 29,'05 |Junb5,'05
Names sM[TWT[F[s[sMTWTIF[s|sM[TWT|F[s|sM[TWT[F[s
1 Roof 34 days? 5/9/05 6/24/05
2 Flashings @ curbs/misc 15 days VSM 5/9/05 5/27/05 VSM
3 Install Stucco 11 days JJ Acoustics 5/16/05 5/31/05 ’7 A :| JJ Acoustics
4 Install Metal panels 12 days Pacific Erectors ~ 5/19/05 6/6/05 : ] Pacific E
5 Duct Piping Supports 7 days? CMI 5/27/05 6/7/05 |: __—I CMI
6 Patch Cementitious @ TS 2 days Anning Johnsor 6/1/05 6/2/05 ,___| Anning Johnson
7 Build Sheetmetal Plenums & Flashing 8 days CMI 6/2/05 6/13/05
8 Install Roofing 15 days Enterprise 6/6/05  6/24/05 T T
9 Exterior Skin & Windows 35 days? 5/9/05 6/27/05
10 East Elevation 4 days 5/31/05 6/3/05
11 Panels,Glazing Complete for Review 1day Royal 6/3/05 6/3/05 ] Royal
12 Status Electrical Rough In-Canopy 2 days Sasco 5/31/05 6/1/05 D Sasco
13 North Elevation 25 days? 5/9/05 6/13/05
15 Install Panels & Membrane Sheathing-North Elevation 25 days Pacific Erectors 5/9/05 6/13/05
16 Install Glass & Glazing 25 days Royal 5/9/05  6/13/05 i
17 Stair 1 Exterior 25 days 5/12/05 6/16/05
18 Install TS 2 days Romak 5/17/05 5/18/05 D Romak
20 Framing sheathing, Panels 10 days Pacific Erectors 5/19/05 6/2/05 : Pacific Erectors
21 Install window wall 10 days Royal 6/3/05 6/16/05
22 South Elevation 35 days? 5/9/05 6/27/05 N
23 Install Metal Stud Framing/Sheathing-South 10 days? Raymond 5/9/05 5/20/05 Raymond
24 Install Panels & Membrane Sheathing-South Elevation 30 days Pacific Erectors 5/16/05 6/27/05 |: 1]
25 Install Glass & Glazing 25 days Royal 5/11/05 6/15/05
26 West Elevation/Cantilever/Loading Dock 16 days? 5/9/05 5/31/05
27 Install Panels 10 days? Pacific Erectors 5/9/05 5/20/05 __J Pacific Erectors
28 Install Glass/glazing 9 days Royal 5/18/05  5/31/05 (T :| Rovyal
29 INTERIOR IMPROVEMENTS 78 days? 4/27/05 8/15/05
30 Stair # 1 Interior 24 days 5/12/05 6/15/05
31 Install Railing 12 days Romak 5/12/05 5/27/05 __J Romak
32 Install Temporary Railing 3 days R&S 5/25/05 5/27/05 }—R&%
33 Fireproofing 2 days Anning Johnsor 5/31/05 6/1/05
34 Frame Walls Vertical 10 days JJ Acoustics 6/2/05 6/15/05
35 Level 2 43 days? 5/3/05 7/1/05
6/24/05 Page 1 LBNL 4 week 5-16-05




R Project 2787

LBNL
The Molecular Foundry

Week Starting 5-16-2005
Rolling Schedule

ID |Task Name Duration | Resource Start Finish |May 15,'05 |May 22,'05 |May 29,'05 |Junb5,'05
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36 Level 2 Corridor L - E Line 32 days 5/3/05 6/16/05

37 Install Plumbing @ pipe racks 15 days KDS 5/3/05 5/23/05 ] KDS

38 Lower Level Electric (excludes lights) 5 days Sasco 5/19/05 5/25/05 ,___ Sasco

39 Install HM frames 2 days 5/18/05 5/19/05 D

41 Sheetrock Walls-Both Sides 4 days JJ Acoustics 5/25/05 5/31/05 :| JJ Acoustics

42 Tape Walls 10 days JJ Acoustics 5/27/05 6/10/05 |: }_

43 Prime Paint Walls & pipe rack 4 days A&B Painting 6/13/05 6/16/05

44 1-2lineK-ELine 32 days? 5/9/05 6/22/05

46 Frame Project. Screens 6 days JJ Acoustics 5/10/05 5/17/05| 7| JJ Acoustics

47 Install light cans in gyp ceiling 1day? Sasco 5/17/05 5/17/05 _[ Sasco

49 Tape walls/ceilings/soffits 10 days JJ Acoustics 5/16/05 5/27/05 | oustics

50 Paint prime walls/ceiling/structure 4 days A&B Painting 5/31/05 6/3/05 | A&B Painting

51 Acoustical Ceiling grid 4 days Ireland 6/6/05 6/9/05 | Ire

52 Lights,diffusers,AFS drops,lifesafety 5days MEP Trades 6/9/05  6/15/05 [:

53 Drop ceiling tile 5 days Ireland 6/16/05 6/22/05

54 Level 2-Lines Cto E 16 days 5/9/05 5/31/05

55 Corridor 16 days 5/9/05 5/31/05

56 Frame walls/furring/shafts 7 days JJ Acoustics 5/9/05 5/17/05 __—I JJ Acoustics

59 Pipe rack plumbing 5 days KDS 5/16/05 5/20/05 | S

60 Frame ceilingsoffits 3 days JJ Acoustics 5/23/05 5/25/05 JJ Acoustics

61 MEP Wall/ceiling Rough Ins 3 days MEP Trades 5/26/05 5/31/05 k :| MEP Trades

62 Bathrooms 39 days? 5/9/05 7/1/05

63 Set Plumbing Waste Carrier 5 days KDS 5/12/05 5/18/05 KDS

64 HVAC Duct shaft 5days CMI 5/16/05  5/20/05 ’:_‘ cMI

65 Duct Testing 1day? CMI 5/17/05 5/17/05 D CMI

67 Frame Walls/Shafts & Ceilings 4 days JJ Acoustics 5/20/05 5/25/05 [ JJ Acoustics

68 Install Door Frames 2 days W&W Interiors 5/25/05 5/26/05 ___l W&W Interiors

69 MEP Wall/ceiling Rough Ins 5 days MEP Trades 5/25/05 6/1/05 :| MEP Trades

70 Set CounterTop Supports 2 days Romak 5/26/05 5/27/05 D Romak

71 Install Drywall/Tape/Finish 9 days JJ Acoustics 6/2/05 6/14/05

72 Prime Paint Walls 3days A&B Painting 6/15/05  6/17/05 e

73 Ceramic Tile 10 days Tile West 6/20/05 7/1/05

75 Remaining areas 21 days 5/16/05 6/14/05
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76 Overhead Duct/piping 5days CMI 5/16/05 5/20/05 Ml CMI
77 Overhead Electrical 3 days Sasco 5/17/05 5/19/05 _ESasco
78 Frame walls/furring 3 days JJ Acoustics 5/20/05 5/24/05 JJ Acoustics
79 Frame ceiling/soffits 3 days JJ Acoustics 5/20/05 5/24/05 TN 1 JJ Acoustics
80 MEP Wall/ceiling Rough Ins 3days MEP Trades 5/24/05  5/26/05 T [T MEP Trades
81 Gyp Walls/ceilings 3 days JJ Acoustics 5/27/05 6/1/05 % :| JJ Acoustics
82 Taping 8 days JJ Acoustics 5/31/05 6/9/05 JJ
83 Prime Paint 3 days A&B Painting 6/10/05 6/14/05
84 Clean Room Construction 28 days 5/9/05 6/16/05
85 Remove re-Shores 1day Conco 5/16/05 5/16/05 D Conco
86 Install Main/infills TS Beams/Drops 10 days Romak 5/9/05 5/20/05 Romak
87 Intumescent Paint 8 days A&B Painting 5/11/05 5/20/05 :| A&B Painting
88 Frame/Furr/Insulate Walls 8 days JJ Acoustics 5/18/05 5/27/05 (I __J JJ Acoustics
89 Rough-in walls 3 days MEP Trades 5/25/05  5/27/05 _‘ MEP Trades
90 Sheet Rock/Tape/Finish 9 days JJ Acoustics 5/31/05 6/10/05 ‘
91 Epoxy Paint 5 days A&B Painting 6/10/05 6/16/05 [
92 Level 3 69 days? 5/9/05 8/12/05
93 All Areas Offices 57 days? 5/9/05 7127105
94 Shaft Framing @ E-line 5 days? JJ Acoustics 6/3/05 6/9/05 fm JJ
96 Pressure Test & Insulate Duct 6 days CMI 5/9/05 5/16/05 ] CMI N
97 Frame Walls 12 days JJ Acoustics 6/8/05 6/23/05
102 Bathrooms 46 days 6/10/05 8/12/05
103 Set Plumbing Waste Carrier 4 days KDS 6/10/05 6/15/05 [
126 Level 4 64 days? 5/9/05 8/5/05
127 Level 4 Corridor (L to Cline) 27 days? 5/9/05 6/15/05
131 Install Plumbing @ pipe racks 11 days KDS 5/16/05 5/31/05 :| KDS
132 MEP Wall Rough Ins (both sides 2,3 line) 7 days MEP Trades 5/16/05  5/24/05| [T j MEP Trades
133 Framing C-E line 2 days JJ Acoustics 5/16/05 5/17/05 j JJ Acoustics
134 Install Duct C-E line 3 days CMI 5/18/05 5/20/05 | CMI
135 Lower Level Electric (excludes lights) 5 days Sasco 5/25/05 6/1/05 :| Sasco
136 Firestop slab penetrations 2 days MEP Trades 5/26/05 5/27/05 D MEP Trades
137 Install HM Door Frames 3 days W&W Interiors 5/27/05 6/1/05 |: :| W&W Interiors
138 Sheetrock walls 4 days JJ Acoustics 6/1/05 6/6/05 | :| JJ Acou
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139 Taping 8 days JJ Acoustics 6/6/05 6/15/05
140 All Other Areas-Labs/Offices 33 days? 5/9/05 6/23/05
143 Pressure Test & Insulate Duct 5 days? CMI 5/12/05 5/18/05 CMI
144 Install Overhead Plumbing 10 days KDS 5/16/05  5/27/05 i_ | KDS
145 Install Ceiling Lab Cabinet Carriers 3 days ISEC 5/16/05  5/18/05 ’_ ISEC
146 Paint Overhead Exposed Areas 3 days A&B Painting 5/19/05 5/23/05 E ] A&B Painting
147 Frame Walls/furring 9 days JJ Acoustics 5/16/05 5/26/05 | | JJ Acoustics
148 Wall Ceiling rough in 6 days MEP Trades 5/26/05 6/3/05 E | MEP Trades
149 Install HM Door Frames 3 days W&W Interiors 6/2/05 6/6/05 : ] WE&W Int
150 Sheet rock walls ceilings 5 days JJ Acoustics 6/6/05 6/10/05 | ‘
151 Taping 10 days JJ Acoustics 6/10/05 6/23/05 [
152 Bathrooms 40 days 5/25/05 7/20/05
153 Set Plumbing Waste Carrier 4 days KDS 5/25/05 5/31/05 7] KDS
154 Frame Walls/Shafts & Ceilings/HM frames 5 days JJ Acoustics 6/1/05 6/7/05 N _] JJ Aco
155 Set Counter Top Supports 3 days Romak 6/7/05 6/9/05 Ro
156 MEP Roughins walls,ceilings, soffits 5days MEP Trades 6/8/05  6/14/05 T
157 Sheetrock 3 days JJ Acoustics 6/15/05 6/17/05
162 Level 4 Cantilever (D to A line) 53 days 5/24/05 8/5/05
163 Install MEP overhead 4 days MEP Trades 5/24/05 5/27/05 MEP Trades
164 Paint Exposed Ceilings 3 days A&B Painting 5/31/05 6/2/05 A&B Painting
165 Frame Walls/ceilings/soffits 4 days JJ Acoustics 6/3/05 6/8/05 fm JIA
166 MEP Rough-ins 4 days MEP Trades 6/8/05  6/13/05 C T
167 Sheetrock 4 days JJ Acoustics 6/14/05 6/17/05
176 Level 5 75 days? 4/27/05 8/10/05
177 Level 5 cooridor (L to C line) 36 days? 5/9/05 6/28/05
179 Install Pipe Racks (elect room) 5 days Sasco 5/16/05 5/20/05 Sasco
180 Install Duct @ Pipe Rack 3 days? CMI 5/16/05  5/18/05 |:| CMI
181 Frame Plumbing Closet,soffit drops (priority gyp) 6 days JJ Acoustics 5/13/05 5/20/05 :| JJ Acoustics
182 Install Plumbing @ pipe racks 20 days KDS 5/17/05 6/14/05
183 MEP Wall Rough Ins 5days MEP Trades 5/23/05  5/27/05 :‘ MEP Trades
184 Lower Level Electric (excludes lights) 5 days Sasco 6/6/05 6/10/05 | ‘
185 Firestop slab penetrations 2 days MEP Trades 6/10/05 6/13/05 [
186 Install HM Door Frames 3 days W&W Interiors 6/13/05 6/15/05
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187 Install Gyp (both sides 2,3 line) 4 days JJ Acoustics 6/14/05 6/17/05
188 Taping 8 days JJ Acoustics 6/17/05 6/28/05
189 All Other Areas-Labs/Offices 45 days? 4/27/05 6/29/05
190 Install Overhead Duct ( 2, 3 line) 21 days? CMI 4/27/05 5/25/05 CMI
| 191 | Install Ceiling Lab Cabinet Carriers 4 days ISEC 5/16/05  5/19/05 E—ISECﬁ_
192 Gyp/Tape priority walls top 8' 4 days JJ Acoustics 5/17/05  5/20/05 :| JJ Acoustics
193 Install Overhead Plumbing 15 days KDS 5/18/05 6/8/05 KDS
194 Pressure Test & Insulate Duct 3days CMI 5/25/05  5/27/05 __:‘ cMI
195 Frame Walls/furring 6 days JJ Acoustics 6/2/05 6/9/05 JJ
196 Frame Ceiling/soffits 4 days JJ Acoustics 6/7/05 6/10/05 R _':J
197 Wall Ceiling rough in 7 days MEP Trades 6/8/05 6/16/05
198 Install HM Door Frames 3 days W&W Interiors 6/13/05 6/15/05
199 Sheet rock walls ceilings 5 days JJ Acoustics 6/15/05 6/21/05
201 Bathrooms 46 days 6/6/05 8/8/05
202 Set Plumbing Waste Carrier 5 days KDS 6/6/05 6/10/05
203 Frame Walls/Shafts & Ceilings 5 days JJ Acoustics 6/13/05 6/17/05
204 Install HM Frames 2 days W&W Interiors 6/20/05 6/21/05
211 Level 5 Cantilever (D to A line) 67 days? 5/9/05 8/10/05
212 Install MEP overhead 4 days? JJ Acoustics 6/3/05 6/8/05 [ JJA
213 Paint Exposed Ceilings 3 days? A&B Painting 6/9/05 6/13/05 N r
214 Frame Walls/ceilings/soffits 3 days? JJ Acoustics 6/14/05 6/16/05
215 MEP Rough-ins 4 days MEP Trades 6/17/05 6/22/05
226 Level 6 70 days? 5/9/05 8/15/05
227 Level 6 Corridor ( L- C line) 40 days 5/10/05 715105
228 Paint Ceiling ~ 10" up 2 days A&B Painting 5/13/05 5/16/05 ] A&B Painting
229 Install Pipe Racks 15 days Sasco 5/10/05 5/31/05 :| Sasco
230 Frame Shafts,Plumbing Closet,soffit drops (priority gyp) 3 days JJ Acoustics 5/27/05 6/1/05 |: JJ Acoustics
231 MEP Wall Rough Ins 4 days MEP Trades 6/2/05 6/7/05 :| MEP T
232 Install Plumbing @ pipe racks 20 days KDS 6/1/05  6/28/05 ,_ TR
238 All Other Areas labs-Offices 41 days? 5/9/05 715105
239 Install Overhead Piping 10 days? KDS 5/9/05 5/20/05 KDS
240 Install Overhead Duct 15 days CMI 5/16/05 6/6/05 ’— : CMI
241 Pressure test duct 4 days CMI 6/7/05 6/10/05
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R Project 2787

LBNL

The Molecular Foundry

Week Starting 5-16-2005

Rolling Schedule

ID |Task Name Duration | Resource Start Finish |May 15,'05 |May 22,'05 |May 29,'05 |Junb5,'05

Names sM[TWT[F[s[sMTWTIF[s|sM[TWT|F[s|sM[TWT[F[s

242 Install Ceiling Lab Cabinet Carriers 3 days ISEC 5/19/05  5/23/05 : ] ISEC

243 Install Overhead Plumbing 15 days KDS 6/2/05 6/22/05

244 Paint Overhead Exposed Areas 4 days A&B Painting 6/10/05  6/15/05 e I

245 Shaft Framing gyp/finish Final side 4 days JJ Acoustics 6/9/05 6/14/05 E

246 Frame Walls/furring 8 days JJ Acoustics 6/13/05 6/22/05

247 Install Overhead Branch Electric 8 days Sasco 6/20/05 6/29/05

248 Gyp both sides 5 days JJ Acoustics 6/29/05 7/5/05

250 Bathrooms 11 days 6/21/05 7/5/05

251 Set Plumbing Waste Carrier 5 days 6/21/05 6/27/05

252 Frame Walls/Shafts & Ceilings 4 days 6/28/05 7/1/05

253 Install HM Frames 2 days 714/05 7/5/05

254 Level 6 Cantilever (D to A line) 56 days? 5/9/05 7/26/05

255 Install MEP overhead 4 days 6/20/05 6/23/05

274 Level 1 34 days? 5/9/05 6/24/05

275 Level 1 Corridor L-C line 29 days? 5/9/05 6/17/05

277 Frame,Sheetrock Walls top 10'up 6 days JJ Acoustics 5/13/05 5/20/05 JJ Acoustics

278 Frame/Insulate/Tape Gyp Shaft Walls 10 days? JJ Acoustics 5/9/05 5/20/05 —‘ JJ Acoustics

279 Paint Corridor 2 days A&B Painting 5/23/05 5/24/05 E A&B Painting

280 Install Pipe racks 17 days Sasco 5/25/05 6/17/05

281 All Other Areas-Labs/Offices 34 days? 5/9/05 6/24/05

283 Install Overhead Piping (1 line) 10 days KDS 5/12/05 5/25/05 KDS

284 Install ceiling wires 3days Ireland 5/18/05  5/20/05 __:‘ Ireland

285 Ceiling lab Cabinet Carriers 3 days ISEC 5/19/05  5/23/05 : : ISEC

286 Frame walls/soffits (3-4 line) 2' rip gyp 2 days JJ Acoustics 5/20/05 5/23/05 [ : JJ Acoustics

287 Ridgid insulation 3 days JJ Acoustics 5/24/05 5/26/05 JJ Acoustics

288 Install Overhead Piping (3-4 line) 5 days KDS 5/27/05 6/3/05 KDS

289 Overhead duct (1 line) 7 days CMI 5/31/05 6/8/05 CMI

290 overhead duct (4 line) 7days CMI 6/6/05  6/14/05 ’:_

291 Gyp/Tape priority walls top 8' 3 days JJ Acoustics 6/14/05 6/16/05

292 Overhead duct (2,3line) 5 days CMI 6/17/05 6/23/05

293 Frame walls/soffits (1-2 line) 2' rip gyp 1 day? CMI 6/24/05 6/24/05

294

295 Level 1 Shipping/Receiving 32 days? 5/9/05  6/22/05
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296 Install Overhead Duct 5days CMI 5/18/05 5/24/05 CMI

298 Shaft Framing 4 days JJ Acoustics 5/25/05  5/31/05 BN ] 33 Acoustics

299 Install Overhead Electrical 8 days Sasco 5/9/05 5/18/05 Sasco

300 Install Overhead Pumbing 10 days KDS 5/9/05  5/20/05 :_‘ KDS

301 Repair Curb/pad 2 days Conco 5/17/05 5/18/05 Conco

302 Frame walls/ceiling /soffits 7 days JJ Acoustics 5/19/05 6/2/05 E}% |__—| JJ Acoustics

303 Wall ceiling rough in 4 days MEP Trades 5/31/05 6/3/05 | MEP Trades

304 Install Gyp/sheathing 3 days 6/6/05 6/8/05 | %

305 Install Stucco 10 days 6/9/05 6/22/05

306 Set AHU 3 2 days CMI 6/13/05 6/14/05 N

307 |Elevator Installations 32 days? 5/9/05 6/22/05

308 Car #2 30 days? 5/9/05 6/20/05

309 Install Rails, Umbilical, False Car 10 days? Otis 5/9/05 5/20/05 | Otis

310 Build Car Frame/Belt Up/Entrances 21 days Otis 5/20/05 6/20/05 [

312 UTILITY BUILDING/COOLING TOWER 32 days? 5/9/05 6/22/05

313 Utility Building Interior Improvements 32 days? 5/9/05 6/22/05

314 Framing 1st level 3 days JJ Acoustics 5/24/05 5/26/05 JJ Acoustics

315 Framing 2nd level 3days JJ Acoustics 5/24/05  5/26/05 T |13 Acoustics

316 MEP wall rough in 6 days MEP Trades 5/27/05 6/6/05 MEP Tra

317 HM frames 2 days W&W Interiors 6/7/05 6/8/05 W&

318 Gyp walls 3 days JJ Acoustics 6/9/05 6/13/05 N

319 Taping 7 days JJ Acoustics 6/14/05 6/22/05 N

320 Set Generator 2 days Sasco 5/20/05 5/23/05 [ ] Sasco

321 Connect Main electrical equipment 24 days Sasco 5/9/05 6/10/05

322 Set plumbing equipment 24 days KDS 5/9/05  6/10/05 :

323 Connect plumbing equipment 24 days KDS 5/9/05  6/10/05 I :

324 Set mechanical equipment 24 days CMI 5/9/05  6/10/05 A —‘

325 Set G&W Switch and Test 8 days Sasco 5/20/05 6/1/05 [ :| Sasco

326 Shut downs 1day? Sasco 5/9/05 5/9/05
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